Proposed programme development timeline

Legend	
Internal strategic decision making process	Programme set up
Development of Programme Specification	'Hard stop' milestone

	Feb 2017	March 2017	April 2017	May 2017	June 2017	July 2017	August 2017 - August 2018 (Detailed Programme set up plan TBD)
Activities		Engagement with key education stakeholders including potential HEI partners, schools, the GTCS etc.					
		Recruitment of working group					
			Development of programme model				
			Development of funding model			Marketing and comms*	
							Programme set up
							Participant Recruitment
							Programme team recruitment
Key Milestones	▲ Formal indication of support from Scottish Government		▲ HEI partners agreement in principle	▲ Trustee board (internal approval)	▲ Submission of formal model specification to Scottish Government and the regulator and contract agreement		

TeachFirst