
Project Milestones 

Number
Project Milestones

New Milestone TBD 25/04/2017 25/04/2017 3.50 3.50

9(b)

   Major equipment & 

Lock Out Item Deliveries 

(2)

14/06/2017 16/10/2017 0.63 0.63

New Milestone
Delivery of Stabilisers 

onsite
15/05/2017 15/05/2017 2.50 2.50

New Milestone TBD 15/05/2017 15/05/2017 1.50 1.50

New Milestone TBD 15/06/2017 15/06/2017 2.00 2.00

10    75% Fabrication 20/03/2017 22/09/2017 1.20 1.20 Paid 801

11    100% Fabrication 10/07/2017 13/10/2017 1.20 1.20

New Milestone TBD 15/07/2017 15/07/2017 2.62 2.62

12    Berth join up 15/08/2017 10/11/2017 1.20 1.20

13
   Hull inspection prior to 

paint
24/07/2017 31/10/2017 1.20 1.20

14    Launch 24/08/2017 17/11/2017 1.20 1.20

15    Delivery 25/05/2018 26/07/2018

TOTAL 48.50 48.50

801 802 Total

Paid March to Date 31.0 29.8 60.7

Remainder To Be Paid

April 3.5 3.5 7.0

May 4.0 4.0 8.0

June 2.6 2.0 4.6

July 5.0 2.6 7.6

August 2.4 2.4

September 1.2 1.2

October 3.0 3.0

November 2.4 2.4

Total Remainder To Be Paid 17.5 18.7 36.3

TOTAL PAID 48.5 48.5 97.0

801 & 802 PAYMENT MILESTONES

Task Name 801 802 801 802 Status


