
Permanent Secretary’s visit to Ferguson Marine (22 April 2022): Key points 

SG Attendees: Permanent Secretary, Director for Covid Business Resilience and 
Support, Director for Economic Development, Deputy Director Strategic Commercial 
Interventions Division, Finance Business Partner. 
 
FMPG attendees: Chief Executive, Chief Financial Officer, Engineering Director, 
Operations Director, HR Director, Compliance Director.  Number of other members 
of FMPG staff involved in facilitating yard and vessel tour. 
 
KEY POINTS 
 
Permanent Secretary met with Ferguson Marine Chief Executive and members of his 
senior management team.  The conversation reflected on the following key points: 
 
Delivery of the vessels 
 

 Board deep dive scheduled for w/b 25 April, to consider lessons to be learned 
from process whereby management and Board recommitted to the previous 
delivery schedule in Dec 2021, yet in March 2022 stepped away from it so 
significantly. 
 

 Looking across the history of the ferries contracts, cost increases have arisen 
as a result of original assumed base cost of labour being too low (at point of 
initial contract bid in 2015), increase in labour cost due to management 
choices throughout the projects (including poor sequencing), and the 
associated cumulative overheads over time. 

 

 Improved data and metrics are a keen focus for the CEO.  Current tracking 
approach is by system and by zone.  Not presently as able to track overall 
progress as would like, but this is improving.  CEO expects to provide credible 
assurance on extent to which delivery is on track at end May 2022. 
 

 Permanent Secretary encouraged honesty over optimism. 
 
Capacity and capability 
 

 Challenges related to attracting and retaining the right skills, given the local 
competitors for these skills. 

 

 New management and leadership ethos being instilled in the business, 
including encouragement for mutual challenge. 

 

 Resource management in periods where skills might become under-utilised, 
including redeployment to yard upgrade projects, loans of staff to other 
companies, and undertaking work on behalf of other yards. 

 

 CEO confirmed importance of increased rigour in planning and delivery, the 
value of improved relations with CMAL, and supporting senior team to work 
together as effectively as possible. 
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Future work and capital investment 
 

 CEO outlined the yard’s key future work interests, and the nature of its 
preferred markets which are shaped by the yard’s skills, size, and options for 
configuration.   

 

 Direct award of contracts for the delivery of SG vessels was noted as very 
challenging. 

 

 Improving the yard’s competitiveness would require capital investment in 
upgrades.   

 

 Officials confirmed the desirability of an independent assessment of the 
capital upgrade requirements and that work was progressing to allow for this 
assessment to commence as soon as process would allow.  

 

 CEO flagged a window of opportunity to undertake yard upgrades in late 
summer/autumn 2022, and the need for approval and funding allocations for 
those upgrades to be confirmed in early course.   

  
Yard and vessels tour 
 

 Permanent Secretary toured the yard and vessel 801, meeting with key 
members of staff en route to: learn about the vessels, the challenges, and 
progress towards delivery; and to seek assurance on confidence level. 

 
Next steps for SG 
 

1. Officials to continue to work with FMPG management to progress and finalise 
programme and financial assurance work. 

 
2. Officials to progress at pace necessary approvals for the consultancy work 

required to establish the nature and cost of the capital upgrades required to 
bring the yard to a position of competitiveness.  


