

MENTAL HEALTH STRATEGY – REPORT ON PROGRESS – ACTION 38

Date of report	03.05.19
Date of last report	21.11.18
Project end date	24.9.18
Action Number	38
Action Owner (s)	John Mitchell
Action Link to delivery group	John Mitchell
Action Text	Develop a quality indicator profile in mental health which will include measures across six quality dimensions – person-centred, safe, effective, efficient, equitable and timely.

Progress Update from Previous report	RAG
1. QI profile launched by Minister in letter to Health Boards and IAs and other stakeholders 24.09.18. Published on SG website as official document. ISD have it in their workplan for next year. Some indicators used in first MH strategy annual report. First report was published in February 2019.	Green
2. Draft mental health strategy framework completed by Public Health Registrar Colin Sumpter after engagement with multiple stakeholders. Sent to ISD and HSCA for feasibility testing. HSCA have created draft report and are populating with data may 2019.	Green

Key Deliverables in next 6 months (include estimated date for each deliverable)	RAG
1. ISD publication of QI profile.	Green
2. ISD publication of MH Framework.	Green
3. Use of data in MH strategy annual report to parliament Sept 2019.	Green

What does success look like?
1. National implementation of MH quality indicator profile.
2. National implementation of MH strategy framework.

What data (if any) can evidence delivery?
1. QI reports.
2. MHS framework reports.

Any other comments	Successful last annual report on MH strategy delivery to parliament 25.09.18 MH delivery board now established with Ministerial chair.
--------------------	---

