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This guidance note details the process for planning the delivery of the majority of grant-funded 
homes through the Affordable Housing Supply Programme.  It also outlines the procedures to be 
followed by grant applicants and grant providers when delivering grant-subsidised homes for 
social rent1 and mid-market rent2 through the Programme.  Separate guidance is available on the 
Low-cost Initiative for First Time Buyers (LIFT), shared ownership, and the Housing Infrastructure 
Fund.   
 
For ease of reference, the following guidance notes are superseded with the publication of this 
note:   
 

  HIGN 2008/06: 
 

New Indicative Costs  

  HIGN 2009/10:  
 

HAG Tender Return and Council House Building Tender Return 

  HIGN 2010/07:  
 

Grant for Mid-Market Rent – Administrative Procedures for Grant 
Providers and Grant Applicants 
 

  HSGN 2012/08: 
 

Housing Association Grant Recycling Pilot 

  HSGN 2014/05:  
 

Affordable Housing Supply Programme – Process and Procedures 
 

  HSIDGN 2015/03:  

 

Affordable Housing Supply Programme: Application of Benchmark 
Grant and Rent Assumptions 2015-2016 and Treatment of 
Variations to Benchmark and Cost Overruns 
 

  MHDGN 2017/01: Affordable Housing Supply Programme: Future-Proofing Access to 
Internet and Broadband Services 
 

                                                

1
 These are homes which are let under a Scottish Secure Tenancy or a Short Scottish Secure Tenancy.  

While the majority of social rented homes that are delivered through the Programme will be let under a 
Scottish Secure Tenancy, discussions should be held between the grant applicant and the grant provider 
where this form of tenancy is not proposed.   
2
 These are homes which are let under a Short Assured Tenancy or, once in force, the Private Residential 

Tenancy. 

https://beta.gov.scot/policies/homeowners/low-cost-initiative-for-first-time-buyers/
http://www.gov.scot/Resource/0040/00401166.pdf
https://beta.gov.scot/policies/more-homes/housing-infrastructure-fund/
https://beta.gov.scot/policies/more-homes/housing-infrastructure-fund/
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  MHDGN 2017/02: Affordable Housing Supply Programme: RSL Social Rent 
Benchmark Assumptions 
 

You will find a copy of this guidance on the Scottish Government website. 
 
Throughout this guidance note the term ‘grant provider’ is used.  This refers to your local Scottish 
Government More Homes Division area office or – in the case of Edinburgh and Glasgow – the 
City Councils (known throughout the guidance as ‘TMDF authorities’).   
 
Any questions about this guidance note should be directed to your relevant grant provider. 
 
 

 
  

https://beta.gov.scot/publications/affordable-housing-supply-guidance-notes/
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AFFORDABLE HOUSING SUPPLY PROGRAMME – OVERVIEW 
   
1. INTRODUCTION  
 
1.1 The Affordable Housing Supply Programme forms part of the More Homes Scotland 
approach, which aims to increase and accelerate the supply of homes across all tenures.  
The Programme supports local authorities in delivering their affordable housing priorities 
by providing quality homes in mixed communities that fit local need.  
 
1.2 The grant subsidy which is available through the Affordable Housing Supply 
Programme primarily supports the delivery of social rented housing, homes for mid-market 
rent and low cost home ownership (including improvement for sale).  
 
Built form   
1.3 It is expected that the majority of homes delivered through the Programme will be 
new build units that are delivered directly by grant applicants or through ‘off the shelf’ 
purchases from developers.  However, where it can be demonstrated that the use of grant 
to acquire ‘second hand’ stock that is for sale on the open market3 is the most appropriate 
method of meeting housing need in a particular area subsidy may be available to fund 
this4.  Funding may also be made available to remodel/ rehabilitate existing properties 
where this is considered a strategic priority.  
 
Quality standards 
1.4 With the exception of the acquisition of ‘off the shelf’ units from developers, new 
build homes which are delivered directly be grant applicants should: 
 

 as a minimum, be two person, two apartment units (unless otherwise agreed with the 
relevant Scottish Government area team and local authority)  

 comply with all approved applicable building regulations as required by law 

 be sufficiently flexible to meet people’s varying needs, and 

 meet – as a minimum – the design criteria indicated as a ‘basic’ requirement as 
outlined in Housing for Varying Needs (column ‘B’ in ‘Summary of Design Criteria’).  
The design criteria indicated as ‘desirable’ (column ‘D’ in ‘Summary of Design Criteria’) 
should also be included where possible.   

 
1.5 ‘Off the shelf’ purchases of new build stock from developers should (a) as a 
minimum, be two person, two apartment units (unless otherwise agreed with the relevant 
Scottish Government area team and local authority) and (b) achieve all current building 
standards.  In addition, they should aim to incorporate the standards articulated in the third 
and fourth bullet points of paragraph 1.4.  
 
1.6  And projects using existing properties (not new build) should maximise energy 
efficiency and accessibility, as far as is practicable.  Evidence of this should be provided 
when applying for tender approval through the HARP system.   

                                                

3
 This could include the purchase of former local authority housing. 

4
 The Scottish Government and the relevant local authority will require to agree the number of such 

purchases that can be approved each year.     
 

https://beta.gov.scot/policies/more-homes/
https://beta.gov.scot/policies/more-homes/
http://webarchive.nationalarchives.gov.uk/nobanner/20131205100653/http:/www.archive2.official-documents.co.uk/document/deps/cs/HousingOutput/start.htm
https://beta.gov.scot/publications/harp-system-information/


5 

 

 
1.7 Wherever possible, all homes delivered under the Affordable Housing Supply 
Programme should include ducting to help future-proof people’s access to internet and 
broadband services (Annex A). 
 
1.8 More generally, it is recognised that housing has important impacts on communities 
beyond providing accommodation.  Issues such as public health, community safety, 
empowerment and sense of identity are all influenced by the quality of housing design in 
an area.  It is important therefore that projects are designed with reference to the Scottish 
Government’s design and placemaking policies included in Scottish Planning Policy, 

Designing Streets and Creating Places.   Projects should also be designed with reference 

to the Place Standard tool, which has specifically been designed to take consideration of 
quality of place and the relationship to quality of life.  In addition, grant applicants should 
consider Delivering Better Places in Scotland: A guide to learning from broader experience 
when developing project proposals.   
  

https://beta.gov.scot/publications/designing-streets-policy-statement-scotland/
https://beta.gov.scot/publications/creating-places-policy-statement-architecture-place-scotland/
https://placestandard.scot/
http://www.gov.scot/Resource/Doc/336587/0110158.pdf
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2. PROGRAMME PLANNING PROCESS 
 
Procurement    
 
2.1 The Review of Scottish Public Sector Procurement in Construction was published in 
October 2013 and provides comment on the opportunities for better coordination of spend 
and procurement across the public sector.  The Scottish Government therefore expects 
that – in line with their existing strategic responsibilities – local authorities will work closely 
with partners and embrace this within their Strategic Housing Investment Plans.  For 
example, local authorities should map out plans for procurement of affordable housing 
over the next five years and consider scope for collaborative approaches.  Such 
collaboration might include: 
 

 sharing design resources 

 adopting common specifications and/ or designs and considering the use of off-site 
construction 

 procuring jointly to achieve larger and longer contracts with greater scope to deliver 
community benefits 

 using existing framework contracts, and 

 identifying strengths and weaknesses across delivery partners and sharing skills to 
reduce risks.  A partner organisation with strong design resources might, for example, 
undertake this for the collaborative procurement, whilst a different organisation (say 
with strong contract management skills) could do likewise. 

 
2.2 Scottish Government area teams will discuss this with local authorities as part of the 
Strategic Housing Investment Plan process and will wish to see evidence in the Strategic 
Housing Investment Plan that collaboration has been achieved wherever possible.  Local 
authorities should be able to demonstrate, for example, that they have considered a range 
of procurement options, evaluated them, and arrived at a preferred option on the basis of 
that analysis. 
 
Procurement capability and capacity 
 
2.3 The Review also requires that every organisation that uses public funding to 
procure construction should undergo some form of assessment of its procurement 
capability and capacity.  The Scottish Government is therefore funding and working with 
Scotland Excel to provide a programme of support for the Registered Social Landlord 
(RSL) sector (Scotland Excel already provides such support to local government).  This 
programme has been developed in partnership with the Scottish Federation of Housing 
Associations and the Glasgow and West of Scotland Forum of Housing Associations.   

 
Strategic Housing Investment Plans  
 
2.4 Strategic Housing Investment Plans are prepared by local authorities and set out 
the strategic investment priorities for affordable housing over a five year period to achieve 
the outcomes set out in their Local Housing Strategies.  Each Strategic Housing 
Investment Plan (a) reinforces the role of the local authority as the strategic housing 
authority (b) reinforces the importance of the outcomes and targets set out in the Local 
Housing Strategy and (c) informs grant provider housing investment decisions, which will 
be confirmed in Strategic Local Programme Agreements.  

http://www.gov.scot/resource/0043/00436662.pdf
https://beta.gov.scot/publications/preparation-of-strategic-housing-investment-plans-guidance-note-2017/Strategic%20Housing%20Investment%20Plans%20(SHIPs)%20-%202017%20SHIP%20-%20%20Guidance%20-%20Text%20-%20Final%20-%2014%20July%202017.pdf?inline=true
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2.5 Local authorities should view the preparation of Strategic Housing Investment Plans 
as a corporate activity, with close working relationships being developed between housing, 
planning, social work and other departments.  Collaboration is also expected between 
local authorities, RSLs, communities, developers, the Scottish Government and other 
stakeholders in the Strategic Housing Investment Plan development process.   
 
Resource Planning Assumptions   
 
2.6 Local authorities should use the latest known Resource Planning Assumptions as 
the basis for their Strategic Housing Investment Plans.  
 
Strategic Local Programme Agreements – non TMDF authorities and TMDF 
authorities 
 
Non-TMDF authorities  
 
2.7 Non-TMDF authorities should submit Strategic Housing Investment Plans to the 
Scottish Government annually – through the HARP system5.  Once approved, these Plans 
will be used by the Scottish Government to create Strategic Local Programme 
Agreements6 for discussion with local delivery partners and for final agreement with 
individual local authorities.  When preparing Strategic Local Programme Agreements, the 
Scottish Government will ensure that the overall balance of the programme is in line with 
its national targets for affordable housing supply. 
  
Strategic Local Programme Agreement content 
 
2.8 The Strategic Local Programme Agreements prepared by the Scottish Government 
will cover a three year period and will reflect existing carry-forward commitments, new 
planned priority projects, and additional capacity in the form of a pipeline of projects taken 
from the Strategic Housing Investment Plan.  Once agreed, they will form the basis of 
individual RSL and local authority Programme Agreements.  These Strategic Local 
Programme Agreements will therefore be the primary working document informing the 
delivery of the Affordable Housing Supply Programme at the local level, will be available 
through HARP, and will include:   
 

 details of each project’s proposed developer  

 each project’s location, unit numbers and tenure  

 each project’s approval, site start and completion dates  

 each project’s indicative annual subsidy requirement, and  

 the overall annual Resource Planning Assumption profile.   
 

 
 
 
 
 

                                                

5
 A paper based Strategic Housing Investment Plan process will operate for 2017.  

6
 It is expected that local authorities will engage and consult with all delivery partners on Strategic Local 

Programme Agreement proposals and priorities. 
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Administrative responsibility 
 
2.9 Responsibility for managing and monitoring these Strategic Local Programme 
Agreements rests with the Scottish Government and will involve regular joint programme 
meetings (or other locally agreed mechanisms) with all parties.  As a minimum, these 
should happen at six monthly intervals.  No projects will be added or removed from the 
Strategic Local Programme Agreement without prior discussion with the relevant local 
authority. 
 
Slippage 
 
2.10 Strategic Local Programme Agreements will be reviewed and re-issued at least 
annually through HARP to enable the programme to roll forward and to maintain a 
minimum three-year programme planning horizon, based on the most up to date approved 
Strategic Housing Investment Plan.   
 
2.11 The local authority approved Strategic Housing Investment Plan will normally be the 
route by which projects will be brought into the Strategic Local Programme Agreement.  As 
part of the Strategic Housing Investment Plan sign-off process, local authority officials 
should therefore – where possible – obtain delegated authority to ensure that any project 
which falls out of the Strategic Local Programme Agreement can be replaced by another 
from within the Strategic Housing Investment Plan7.  For most local authorities these 
decisions will be taken jointly between the Scottish Government and local authority 
officers, in discussion with the appropriate delivery agent.   
 
2.12 If slippage is unable to be taken up by other identified Strategic Housing Investment 
Plan priorities in a local authority area within a financial year, the Scottish Government 
reserves the right to reallocate resources to other affordable housing priorities outside of 
that local authority area.  The Scottish Government cannot guarantee that the local 
authority’s allocation will be increased in future years to compensate.   
 
Slippage factor 
 
2.13 Local authorities are expected to overcommit resources in the Programme to 
ensure delivery should slippage occur.  A minimum slippage factor of 25% should be 
applied on an annual basis to the Programme.  
 
TMDF authorities  
 
2.14 Based on their Local Government Settlement figures and agreed minimum forward 
planning assumptions, TMDF authorities will submit their Strategic Housing Investment 
Plans to the relevant Scottish Government area team (which will include a clear 
programme of potential Affordable Housing Supply Programme projects for the next five 
years).  

                                                

7
 Any windfall projects which post-date the SHIP submission should be assessed using the same 

methodology that was applied when prioritising projects for inclusion within the original Strategic Housing 
Investment Plan.   
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2.15 TMDF authorities will prepare their three-year Strategic Local Programme 
Agreement proposals through the HARP system to reflect both existing carry-forward 
commitments into future years and other Strategic Housing Investment Plan priorities.  In 
preparing Strategic Local Programme Agreement proposals, there should be an 
opportunity for RSLs and other delivery partners to input to the process. 
 
2.16 TMDF authorities should ensure, in discussion with the relevant Scottish 
Government area team, that the overall balance of the programme is in line with the 
Scottish Government’s national targets for affordable housing supply – the majority of 
funding for the Affordable Housing Supply Programme should be directed towards social 
rented housing. 
  
2.17 Strategic Local Programme Agreements will include the details referred to in 
paragraph 2.8.  They should be discussed and agreed with the Scottish Government and 
then used as a working document to (a) manage the local programme and (b) prepare 
Programme Agreements.   
 
Administrative responsibility 
 
2.18 Responsibility for the on-going managing and monitoring of the Strategic Local 
Programme Agreement rests with the TMDF authority.  TMDF authorities should however 
keep the Scottish Government regularly informed of progress against delivery of their 
Strategic Local Programme Agreements, with information being provided at key stages as 
required for Scottish Government corporate reporting and official statistics. 
 
Programme Agreements  
 
2.19 The grant provider will aim to issue Programme Agreements to local authorities and 
RSLs by the end of May of each year through the HARP system.  These will notify grant 
recipients of their annual grant planning targets over a three-year period.  Programme 
Agreements will confirm – at the project level – the expected grant requirement, unit 
numbers, tenure mix, and approval, site start and completion dates.     
 
2.20 Where a project is identified in a Programme Agreement and the grant funding 
required is at or below benchmark, a streamlined approval process will be applied 
provided that no changes occur between Programme Agreement and tender application 
stage.  The grant applicant should proceed to tender stage on the basis of the details and 
timetable outlined in the Programme Agreement.  
 
2.21 There can be no presumption however that grant approval will be issued for any 
project recorded in a Programme Agreement which cannot be taken forward within 
benchmark.  As outlined in the following section, projects in this position will be subject to 
more detailed scrutiny.   
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3. FUNDING APPLICATIONS AND APPRAISAL PROCEDURES  
 
3.1 Funding applications for social rent and mid-market rent projects being delivered 
through the traditional grant-subsidised programme should be submitted by local 
authorities and RSLs through the HARP system, in line with the terms specified in 
individual Programme Agreements.  (Prior to tender application stage, and to enable an 
acquisition to proceed, there is the opportunity to submit an acquisition application to allow 
an acquisition offer of grant to be issued.  For all acquisitions, a grant settlement form 
should be submitted through the HARP system within 14 days of grant payment.)   
 
3.2 The Scottish Government has responsibility for appraising projects in non-TMDF 
authority areas.  TMDF authorities have responsibility for appraising projects in their areas.   
 
3.3 Where projects have already received grant funding through the Affordable Housing 
Supply Programme or its predecessor programmes, this will be taken into account in the 
assessment process and will be included as part of the project’s grant requirement. 
 
Grant subsidy benchmarks  
 
Social rent and mid-market rent 
 
3.4 Social rent and mid-market rent grant subsidy benchmarks are in place which are 
designed to reflect differentials between geographic location, tenures and energy 
efficiency standards.  It is expected that the majority of projects will fall within the 
appropriate benchmark subsidy level, as detailed in the following table: 
 

 West Highland, 
Island authorities 
and remote/ rural 
Argyll  

Other rural City and urban 

RSL social rent – 
greener 

£84,000 
(3 person equivalent, 
benchmark per unit) 

£74,000 
(3 person equivalent, 
benchmark per unit) 

£72,000 
(3 person equivalent, 
benchmark per unit) 

RSL social rent – 
other 

£82,000
 

(3 person equivalent, 
benchmark per unit)

 

£72,000 
(3 person equivalent, 
benchmark per unit) 

£70,000 
(3 person equivalent, 
benchmark per unit) 

RSL mid-market 
rent – greener 

 £46,000 
(3 person equivalent, benchmark per unit) 

RSL mid-market 
rent – other 

£44,000 
(3 person equivalent, benchmark per unit) 

Council social 
rent – greener 

£59,000 
(flat rate benchmark for council projects per unit)  

Council social 
rent – other 

£57,000 
(flat rate benchmark for council projects per unit) 

 
3.5 Details of how to calculate benchmark grant rates for projects are given in Annex 
B. 
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Geographic location   
 
3.6 To check whether an area might be classed as ‘remote/ rural Argyll’, reference 
should be made to the Scottish Government six fold rural/ urban classification.   
 
3.7 More generally, by entering the project postcode (if known) the urban/ rural 
classification for the project’s location can be identified.  Discussions should then be held 
between the grant applicant and grant provider to confirm the relevant benchmark for the 
project.     
 
‘Greener’ homes  
  
3.8 To qualify for the higher ‘greener’ subsidy, homes must meet Section 7, Silver 
Level, of the 2011 Building Regulations in respect of Energy for Space Heating.  
 
3.9 Non-TMDF authorities: Projects meeting the higher ‘greener’ standard should be 
highlighted to the relevant local authority and to the Scottish Government area team.  
Funding for the greener subsidy element of £2,000 per unit will be met from local authority 
Resource Planning Assumptions.   
 
3.10 TMDF authorities: The additional subsidy which is available for projects meeting the 
higher ‘greener’ standard will be funded from the Local Government Settlement. 
 
Proposed grant requirement 
3.11 When a local authority or RSL is applying for grant funding, it must certify that a 
number of requirements have been met.  As part of this process, the grant applicant – 
having assessed the scope for reducing costs and for applying private finance – must 
certify to the satisfaction of the grant provider that the project cannot reasonably be 
delivered for less subsidy than requested.  This requirement applies whether the grant 
requested is at, below, or above benchmark. 
 
3.12 There may be situations where project costs are low, for example, where the build 
is straightforward and land conditions and other factors are favourable.  Equally, there may 
be cases where a local authority or RSL has capacity to reduce the need for grant subsidy 
by applying more of its own resources.  In these circumstances, projects which meet or 
fall below the appropriate benchmark subsidy level will not require detailed 
scrutiny.   
 
Projects requiring grant above benchmark  
3.13 While grant providers and grant recipients will wish to maximise the value obtained 
through the Affordable Housing Supply Programme, this should not prevent higher cost, 
priority projects from proceeding (including projects in regeneration areas and those 
involving housing for people with particular needs).  Flexibility to award grant subsidies 
above benchmark for social rent and mid-market rent therefore applies to both local 
authority and RSL projects.  Applications requesting grant in excess of the applicable 
benchmark should be accompanied by supporting documentation explaining why 
additional grant is required and the nature of the higher costs.  The nature of the 
supporting documentation required should be discussed and agreed with the grant 
provider.     
 

http://www.scotland.gov.uk/Publications/2008/07/29152642/2
http://www.gov.scot/SIMD
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3.14 The grant provider will take the final decision on whether higher grant requirements 
are acceptable and at what level, based on the evidence provided by the grant applicant.  
This evidence may include: 
 

 detailed technical and project cost information to allow a full detailed appraisal to be 
undertaken by the grant provider – this will include an indicative cost calculation, found 
in the housing tender return (paragraph 3.26).  The allowable ad-hocs figure is limited 
to 25% and the allowable excess figure limited to 15% 

 evidence that the site valuation and acquisition price reflect identified remediation costs 
which are unavoidably high 

 evidence of higher costs associated with particular needs housing, including housing 
with integral support 

 evidence of higher costs stemming from particular planning requirements/ restrictions, 
and 

 evidence of how rigorous the grant applicant has been in pursuing alternative options – 
such as developing a different site, negotiating a lower price for the development, or 
exploring other funding sources.  

 
3.15 In addition, an RSL should submit a letter from the relevant local authority 
expressing ‘in principle’ support for its project.8 
 
3.16 There should be no presumption that above benchmark grant subsidy will be 
approved at the level applied for.  If higher than benchmark grant is approved it will be met 
from the appropriate local Resource Planning Assumption.   
 
Rent levels 
 
Social rent 
 
3.17 The Scottish Social Housing Charter describes the results that tenants and other 
customers expect social landlords to achieve, including getting good value from rents and 
service charges. 
 
3.18 While it is up to individual social landlords to strike the best balance between rent 
levels and meeting the housing needs of local communities, rents for social rented homes 
should not be set without regard to the importance of affordability for tenants.  The grant 
provider does therefore consider the proposed rents for RSL social rented homes at the 
point of first let. 
 
  

                                                

8
 Local authority projects requiring above benchmark subsidy should be discussed with the Scottish 

Government local area team.   
 

http://www.gov.scot/Resource/0051/00515058.pdf
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RSL social rent benchmark assumptions 
 
3.19 At tender application stage, proposed RSL rents (which should be projected to the 
date of completion) will be compared against the relevant social rent benchmark.  If the 
relevant benchmark is exceeded by more than 5%, the RSL must justify to the local 
authority and to the Scottish Government why the proposed rent is considered affordable.  
Approval of rents exceeding benchmark by more than 10% will be given only in 
exceptional circumstances.  Justification for variations in excess of these levels may, for 
example, include reference to market conditions in the geographic area, or the energy 
efficiency of the homes. 
 
3.20 Further information is provided in Annex C. 
 
Local authority social rents 
 
3.21 Local authority social rent levels should strike an appropriate balance between 
being affordable, reflecting local market conditions, and contributing to the cost of the 
home both in capital and revenue terms.  At tender application stage, proposed rents 
should be projected to the date of completion. 
 
Mid-market rent 
 
3.22 Mid-market rents must be in line with the applicant’s rental policy and be affordable 
to households from the proposed target tenant group(s).   
 
3.23  It is expected that the starting rent level for each mid-market rent home (including 
any service charge) will be no more than the relevant Local Housing Allowance rate for the 
property size in question.  The grant provider may however give agreement on an 
exceptional basis to starting rent levels for each mid-market rent home (including any 
service charge) being more than the relevant Local Housing Allowance rate if the following 
cumulative conditions are met:  
 

 the grant applicant (being an RSL or an RSL subsidiary) can demonstrate that in a 
particular local market area conditions are materially different from the relevant Local 
Housing Allowance rate 

 

 the grant applicant (being an RSL or an RSL subsidiary) has secured the local 
authority’s support to the proposed starting rent levels, and 

 

 the starting rent levels do not exceed the mid-point of market rent levels for the 
property sizes in question in the relevant Broad Rental Market Area (as assessed by 
the Scottish Government). 

 
3.24 Rents can then increase annually provided that they do not at any time exceed (a) 
the mid-point of market rent levels for the property sizes in question in the relevant Broad 
Rental Market Area (as assessed by the Scottish Government) or (b) where agreed in 
writing with the Scottish Government and the local authority or – in the case of Glasgow 
and Edinburgh – the relevant City Council, the mid-point of market rent levels in a 
particular local market area is demonstrated and accepted as being materially different 
from the relevant Broad Rental Market Area. 
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3.25 Further information on the provision of homes for mid-market rent is available at 
Annex D. 
 
Housing tender returns   
 
3.26 The Scottish Government has appointed the Building Cost Information Service to 
process data provided in the housing tender returns to produce indices monitoring trends 
in the costs of affordable new build housing.  Grant applicants must upload a housing 
tender return for each project through the HARP system as part of the tender application 
process.   
 
Private and other finance 
 
3.27 RSLs should confirm at Programme Agreement stage that they will be able to 
access the private finance required to ensure delivery of their proposed development 
programmes.  At tender application stage, all sources of project funding must be in place 
and detailed. 
 
3.28 Local authorities must confirm at tender application stage that:  
 

 they have prudential borrowing capacity and/ or other available resources to fund the 
homes 

 resources are not needed for other purposes, and  

 committing funds does not compromise the sustainability of the Housing Revenue 
Account (where applicable). 

  

https://beta.gov.scot/publications/affordable-housing-supply-programme-process-and-procedures/SSHTPI%20Quarterly%20report%20Sept%202017.pdf?inline=true
https://beta.gov.scot/publications/affordable-housing-supply-programme-process-and-procedures/Housing%20Tender%20Return.xls?inline=true
https://beta.gov.scot/publications/affordable-housing-supply-programme-process-and-procedures/Housing%20Tender%20Return.xls?inline=true
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4. GRANT OFFER, COST OVER-RUNS AND ADAPTATIONS 
 
Grant offer 
 
4.1 Following approval of a tender application, an offer of grant will be issued by the 
grant provider through the HARP system.  The grant offer will confirm (amongst other 
things) the total approved grant subsidy.  It will also set out a planned profile of annual 
grant payments.   
 
4.2 Upon receipt of the grant offer, the grant recipient should print two hard copies.  If 
the grant recipient wishes to accept the offer, it should sign and date both copies and send 
one of the copies through the post to the relevant grant provider.  The other copy should 
be retained by the grant recipient for its records.   
 
Cost over-runs 
 
4.3 In line with previous procedures, RSLs must notify any unforeseen and unavoidable 
cost over-runs to the grant provider immediately they become apparent, together with an 
initial estimate of cost.  This will enable early discussions to take place on the actions 
proposed by the RSL to mitigate the effect of the cost overrun, thereby offsetting or 
eliminating the potential additional grant requirement (see section 5).  As noted in Annex 
E, the grant provider will take the final decision on whether cost overrun requests are 
acceptable based on the evidence provided9.   
 
Adaptations   
 
4.4  RSLs may apply for additional funding before completion to enable homes for 
social rent and mid-market rent to be adapted to suit the particular requirements of the 
tenant to whom it has been allocated10.  Following approval of the funding request, grant 
will be available from local Resource Planning Assumptions to cover the total cost of 
eligible adaptations (which should essentially be of a structural nature11).   
 
4.5 Separate guidance is available setting out the process for adapting existing homes.  
In this respect, the Scottish Government makes funding available separately to help 
RSLs12 to meet the cost of adapting tenanted homes (that is those for social rent and mid-
market rent) to allow older people and disabled people to live safely and independently at 
home.   
 
 
 
  

                                                

9
 Additional grant will not be available to cover cost overruns identified in projects funded through the 

Innovation and Investment Fund. 
10

 Assessments will usually be carried out by an Occupational Therapist. In addition, the reference to ‘RSLs’ 
in this context also refers to RSL subsidiaries which are delivering homes for mid-market rent.  
11

 SHGN 2001/02 provides examples of items that may be admissible for grant funding.  These are items 
that, because they are fixed to or become part of the structure of a dwelling, may be regard as ‘structural’.   
12

 For the avoidance of doubt, this reference also applies to RSL subsidiaries providing homes for mid-
market rent.   

http://www.gov.scot/Topics/Built-Environment/Housing/access/adaptations
http://www.gov.scot/Topics/Built-Environment/Housing/investment/guidancenotes/olderguidance/shgn200102
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5. PROJECT COMPLETION 
 
5.1 As soon as all of the homes in a project have been certified as complete by the 
project architect/ supervising officer and approved by the local authority for occupation, 
grant recipients should notify the grant provider and submit a project completion 
application through HARP.  
 
5.2 Wherever possible, grant recipients should submit a further project completion 
application within one month of the original application to record final project details.  In the 
case of RSLs, this should contain (where applicable) full supporting information to allow 
the grant provider to consider any requests for additional grant funding to cover any 
unavoidable and unforeseeable cost overruns (Annex E).   
 
5.3 Receipt of this information will enable the grant provider to: 
 

 record that projects developed with grant funding have been successfully completed 

 confirm the actual housing and tenure mix, and the final costs and funding for the 
project, and 

 identify whether any grant requires to be increased or repaid (for example, in cases 
where a substantial reduction in capital costs has occurred). 
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6. PAYMENT OF GRANT   
 
Non-TMDF authorities 
 
6.1 The phased grant payment process for grant recipients in non-TMDF authorities will 
operate in the following way: 
 

 Each tender offer of grant letter generated through the HARP system will request that 
the grant recipient provides a profile showing the monthly draw down of grant 
payments for the duration of the project.  Grant recipients should ensure that any 
subsequent variations to the profile provided are notified immediately to the Scottish 
Government area team. 

 

 Grant claims will normally be paid on the basis of one claim at acquisition stage, and at 
monthly intervals thereafter.   
 

 Claims and all relevant back up should be submitted through the HARP system.   
 

 Ordinarily, claims will only be paid on the basis of verifiable costs.  These are costs 
that have some form of third party verification – whether it be an invoice, ‘Statement for 
Settlement’ in relation to an acquisition, valuation certificate etc.   
 

 It is recognised however that some grant recipients may undertake construction 
projects themselves, either fully in-house or by project managing contractors.  In the 
former case, valuations provided by in-house Quantity Surveyors will be accepted.  In 
the latter case, valuation certificates or invoices from contractors and suppliers should 
be provided. 

 
 Where claims cannot be certified (such as an acquisition), they will be accepted for 

payment on a claim by claim basis provided that an appropriate official at Director level 
has certified the claim.   

 
TMDF authorities 
 

6.2 While the majority of the above procedures will apply to TMDF authorities, TMDF 
authorities may wish to implement an alternative approach to the one outlined in the 
second bullet point above. 
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7. GRANT RECYCLING  
 
7.1 RSLs may seek the Scottish Government’s consent to waive the right to recover 
grant when an RSL home(s) which has been previously grant funded for social rent 
becomes available for re-let and the RSL and the relevant local authority agree that: 
  

 there are now strategic reasons for not re-letting at a social rent, and  

 it makes strategic sense to (a) sell the home(s) on the open market for outright sale or 
shared equity or (b) convert the home(s) to mid-market rent.  

 
7.2 To enable the Scottish Government to consider an application to waive the right to 
recover grant, an RSL should provide the following information: 
 

 the number, size, type, and location of the social rented homes concerned  

 the proposal for the homes, that is whether the RSL would wish to sell them or convert 
them to mid-market rent (including the reasons for selecting the proposed approach) 

 the estimated value of the grant repayment to be waived 

 the local authority’s views of the proposal, and 

 the RSL’s proposal for reinvesting the grant into additional affordable housing supply.  
 
7.3 Depending on the nature of the proposal, the Scottish Government will approve or 
reject the application13.  Where consent is given, an RSL must then apply the confirmed 
value of the grant repayment that has been waived towards the agreed affordable housing 
supply project.  (The expectation is that the full amount of the grant repayment that has 
been waived will be allocated to the new project.  This means that the grant contribution 
that would have been offered on this project under the terms of the existing funding regime 
will be reduced by the amount of the waived repayment.)   

 
7.4 Under current guidance, RSLs must seek the Scottish Housing Regulator’s consent 
(and any other relevant third party’s consent) prior to disposing of any properties.   

  
  

                                                

13
  Because receipts on disposals would otherwise have been repayable to the Scottish Government, 

decisions on grant recycling in Glasgow and Edinburgh will be the responsibility of the Scottish Government.  
Both City Councils will however be fully consulted on all factors specified in paragraph 7.2. 
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ANNEX A 
 
FUTURE-PROOFING ACCESS TO INTERNET AND BROADBAND SERVICES 
 
1. In line with action 14 of the Fairer Scotland Action Plan, wherever possible, homes 
delivered under the Affordable Housing Supply Programme should include ducting to help 
future-proof access to internet and broadband services. 
 
2. Grant applicants should consider fibre broadband as being the equivalent of a utility 
service and should be able to demonstrate that any housing proposal has considered and/ 
or taken account of current and future digital services requirements or installation needs.  
In most circumstances, this is likely to be the provision for future broadband cable 
connection(s) by ensuring that adequate internal ducting exists for fibre or network cable 
runs from a logical exterior connection point.   
 
3. Grant applicants are advised that if ducting within homes can be shared with other 
services, the cost is likely to be marginal or neutral as fibre optic cabling can be inserted 
into existing ducting as required.  If additional ducting is needed however, the cost will vary 
according to the size of the dwelling and the configuration of wireless and fixed data points 
– an indicative cost of £200 per home would be a good estimate, which should be 
accommodated from within the existing grant subsidy framework. 
 
4. More generally, when planning housing proposals consideration should also be 
given to:  
 

 the provision of (a) an accessible location and power supply for central digital devices 
such as a wireless hub or router and (b) additional, internal spurs in living and bedroom 
areas, and 

 the potential impact which construction methods, materials and/ or design may have on 
the ability of wireless signals to penetrate within the home. 
 

http://www.gov.scot/Resource/0050/00506841.pdf
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ANNEX B 

CONVERSION FACTORS FOR BENCHMARK GRANT CALCULATION  
 

 

Project information (the following example relates to an RSL social rent – greener project in an ‘other rural’ area): 

Number of units (a) 6 

Number of bedspaces (b) 22 

Average bedspaces (b)/(a) 3.7 

  

Total proposed grant (c) £470,880 

Average proposed grant per unit (c)/(a) £78,480 

  

Three-person equivalent conversation factor 106.3 

Apply conversion factor to average proposed grant per unit (£78,480 divided by 106.3 multiplied by 100) (d) £73,829 

  

Compare (d) with the relevant three-person equivalent grant subsidy benchmark of £74,000 per unit  Project under benchmark at £73,829 per unit 

 

3 PERSON EQUIVALENT CONVERSION FACTORS

AVGE. CONV. AVGE. CONV. AVGE. CONV. AVGE. CONV. AVGE. CONV. AVGE. CONV.

BEDS FACTOR BEDS FACTOR BEDS FACTOR BEDS FACTOR BEDS FACTOR BEDS FACTOR

1.0 72.0 2.0 89.3 3.0 100.0 4.0 109.0 5.0 115.5 6.0 120.0

1.1 73.7 2.1 90.4 3.1 100.9 4.1 109.7 5.1 116.0 6.1 121.0

1.2 75.5 2.2 91.4 3.2 101.8 4.2 110.3 5.2 116.4 6.2 122.0

1.3 77.2 2.3 92.5 3.3 102.7 4.3 111.0 5.3 116.9 6.3 123.0

1.4 78.9 2.4 93.6 3.4 103.6 4.4 111.6 5.4 117.3 6.4 124.0

1.5 80.7 2.5 94.7 3.5 104.5 4.5 112.3 5.5 117.8 6.5 125.0

1.6 82.4 2.6 95.7 3.6 105.4 4.6 112.9 5.6 118.2 6.6 126.0

1.7 84.1 2.7 96.8 3.7 106.3 4.7 113.6 5.7 118.7 6.7 127.0

1.8 85.8 2.8 97.9 3.8 107.2 4.8 114.2 5.8 119.1 6.8 128.0

1.9 87.6 2.9 98.9 3.9 108.1 4.9 114.9 5.9 119.6 6.9 129.0

7.0 130.0
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ANNEX C 
 
ANNUAL RSL SOCIAL RENT BENCHMARK ASSUMPTIONS 
 
Social rent benchmark assumptions have been calculated using the three-person 
equivalent as the base (100%) and applying a conversion factor relevant to the property 
size to that base rent (see conversion factor table below).  (NB The current base three-
person benchmark assumption is £4,082.  This represents a 1.2% (November 2016, 
CPI) increase to the previous benchmark figure of £4,034.) 
 

BEDSPACES CONVERSION FACTOR 

2 89.3 

3 100.0 

4 109.0 

5 115.5 

6 120.0 

7 130.0 

 
For example, for a four-person property completing in 2017-18 the annual rent is 
calculated as follows – three-person equivalent = £4,082 x 109.0% (four-person 
conversion factor) = £4,450. 
 
Projected social rent benchmark assumptions  
 
The table below shows the relevant social rent benchmark assumptions over the years 
2017-18 to 2020-21 inclusive – annual year-on-year increases of 2% have been applied.   
 

BEDSPACES 2017-18 2018-19 2019-20 2020-21 

2       £3,646        £3,719       £3,793       £3,869  

3       £4,082        £4,164       £4,247       £4,332  

4        £4,450        £4,539       £4,630       £4,722  

5       £4,715        £4,809       £4,906       £5,004  

6      £4,899        £4,997       £5,097       £5,199  

7       £5,307        £5,413       £5,522       £5,632  

 

Illustrative example: 
An RSL is proposing to build 10 units for social rent which are scheduled for completion in 
2019-20.  The following rents are due to be charged at the point of first let: 
 
4 no. x 2 bedspace units – £3,888 per unit per annum 
4 no. x 4 bedspace units – £4,500 per unit per annum 
2 no. x 5 bedspace units – £5,274 per unit per annum 
 
The grant provider compares these rental amounts with those in the table above.  While 
the proposed rent for the four bedspace units is lower than the relevant projected rent 
benchmark assumption of £4,630, the proposed rent levels for the two and five bedspace 
units exceed the relevant amounts (of £3,793 and £4,906 respectively).  However, as the 
difference between the proposed rent for the two person units is less than 5% of the 
projected amount, no justification of affordability is required.  The RSL is however 
expected to justify to the grant provider why the proposed rents for the five bedspace units 
are considered affordable given that they exceed the relevant benchmark amount by 7.5%. 
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ANNEX D 
 
MID-MARKET RENT  
 
Target tenant group 
1. Mid-market rent is aimed at assisting people on low and modest incomes to access 
affordable rented accommodation – it is important however that prospective tenants are 
not discriminated against as a result of the source of that income, for example, through a 
work or state pension or social security contributions.  Income criteria will be based upon 
figures in the local authority’s Local Housing Strategy, Affordable Housing Policy, or as 
otherwise agreed between individual local authorities and the relevant grant provider.  
Projects aimed at higher income groups are ineligible for funding.  
 
Grant applicants and form of tenancy 
2. Mid-market rent grant applicants can be RSLs or their subsidiaries.  Any parent 
RSL will however require to apply for consent from the Scottish Housing Regulator to the 
disposal of the homes by way of a lease to its subsidiary, and the subsidiary will provide 
households entering into a tenancy with a Short Assured Tenancy or, once in force, the 
Private Residential Tenancy.  

 
Letting agent regulation – code of practice and registration 
3. Part 4 of the Housing (Scotland) Act 2014 introduces a robust framework for the 
regulation of letting agents in Scotland.  This includes:  
 

 a mandatory register of those carrying out letting agency work, with an associated fit 
and proper person test and minimum training requirements that must be met to be 
admitted 

 a statutory Letting Agent Code of Practice  

 a new way for tenants and landlords to resolve complaints for breaches of the Code 
through the First-tier Tribunal for Scotland (Housing and Property Chamber), and  

 powers for the Scottish Ministers to obtain information and of inspection to monitor 
compliance and support enforcement. 

 
4. The Letting Agent Code of Practice is due to come into force on 31 January 2018.  
It (a) sets out the standards of practice that those carrying out letting agency work (as 
defined by section 61 of the Housing (Scotland) Act 2014) must meet in how they deliver 
their services and (b) will give tenants and landlords the ability to challenge poor practice. 
 
5. Whether an RSL or its subsidiary is required to follow the code of practice for its 
mid-market rent properties and join the register of letting agents will depend on: the exact 
circumstances of its business model; the work it does; and what type of landlord it 
manages properties for (private or social). 

 
6. Where an RSL or its subsidiary only manages properties that it owns directly, it will 
not be expected to register.  However, if:  
 

 an RSL manages properties it has leased to its subsidiary company, the RSL will be 
expected to register 
 

http://www.legislation.gov.uk/ssi/2016/133/contents/made
https://www.housingandpropertychamber.scot/
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 an RSL subsidiary manage properties on behalf of a parent RSL where the subsidiary 
has taken a lease of those properties, the subsidiary will be expected to register, and 
 

 an RSL or its subsidiary manages properties for a private landlord (not a local council 
or an RSL) it will be expected to register. 

 
7. Any RSL or its subsidiary which is unsure whether letting agent regulation applies to 
its particular circumstances should seek its own legal advice on whether it is required to 
comply with the code of practice and register.  
 
8. The Scottish Government has published a guide to letting agent registration.  This 
provides further information for those undertaking letting agency work to help them 
understand what will be required for registration. 

 
Service charge 
9. In the event that a service charge is to be included within the monthly rent, the 
tenancy agreement should make clear what services are included and a breakdown of the 
prices of each.  This should be made clear in all correspondence (including advertising).  A 
breakdown of the services included within the rent should also be shown to prospective 
tenants. 
 
Mid-market rent information log 
10. To monitor the characteristics of who is housed in mid-market rent funded projects, 
the grant provider will continue to use the national monitoring system known as the ‘Mid-
market rent information log’.  Grant recipients must return a completed log form within 14 
days of each tenancy agreement being signed.  Grant recipients should note that a form is 
required for the first and subsequent tenancies.  
  

https://www.mygov.scot/letting-agent-registration/
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ANNEX E 
 

COST OVERRUNS AT PROJECT COMPLETION STAGE 
 
1. RSL projects receiving funding through the Affordable Housing Supply Programme 
will be considered for additional grant in relation to unforeseeable and unavoidable cost 
overruns which may be identified following tender approval.  
 
2. As detailed earlier, RSLs must notify the grant provider of cost overruns 
immediately they become apparent, together with an initial estimate of cost.  
 
3. RSLs must demonstrate to the grant provider’s satisfaction that the additional costs 
have not resulted from their deliberate actions.  And that they could not reasonably have 
been foreseen.   
 
4. All information necessary to evidence the reasons for the cost overrun and assess 
the request should be submitted through the HARP system at project completion stage, 
including confirmation that the local authority is aware of the impact of the cost overrun on 
its local programme. 
 
5. Following discussions and agreement between the grant provider and the relevant 
local authority, grant funding of any approved cost overruns will be met from the Resource 
Planning Assumption for that local authority area. 
 
6. The grant provider will take the final decision on whether cost overrun requests are 
acceptable based on the evidence provided. 
 
7. Unforeseeable and unavoidable cost overruns which are below £20,000 or 1% 
of the works cost, whichever is lower, will not be considered eligible for additional 
grant funding.  Likewise the first £20,000 or 1% of the works cost, whichever is 
lower, of the cost overrun will be met by the RSL. 
 
8. If accepted, additional capital costs above the minimum threshold amount specified 
in the final sentence of paragraph 7 above will normally be funded in the same ‘AHSP 
grant : total cost’ ratio as that approved at tender stage. 
 
 
 


